

JIRA SPRINT MANAGEMENT

Pharmacy Expiry & Re-order Dispatch Engine

Course: SE

Student Name: Neelambika

SRN: PES1UG24CS679

Project: Pharmacy Expiry & Re-order Dispatch Engine

Tool: Jira Software


Methodology: Scrum

1. Project Overview

Project Description:

The Pharmacy Expiry & Re-order Dispatch Engine is a pharmacy inventory management system designed to manage medicines, monitor expiry dates, identify low-stock medicines, and support re-order and notification processes.

The project was organized in Jira using Scrum methodology. The requirements were divided into Epics and User Stories. Story points were assigned to estimate the effort required for each user story, and the stories were completed through multiple sprints.



2. Epics and User Stories

Epic	User Story	Story Points
Medicine & Inventory Management	Add Medicine	5
	View Inventory	3
	Update Stock	5
	Search Medicine	3
Expiry Monitoring & Alerts	Track Expiry Dates	5
	Expiry Alert	5
	View Expiring Medicines	3
	Expired Medicine Identification	5
Re-order Management	Set Re-order Level	5
	Low Stock Detection	5
	Generate Re-order Request	8
Notifications & Reporting	Low Stock Notification	3

For you

Recent

Starred

Apps

Roadmaps

Plans

Spaces

Recent

Pharmacy Expiry & Re-order Dispa...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Pharmacy Expiry & Re-order Dispatch Engine

SummaryBacklogBoardDevelopmentTimelineDocsFormsListReports

BackSCRUM-10

Medicine & Inventory Management

Description

Enable pharmacy staff to maintain medicine information and monitor current inventory levels so that stock can be managed accurately.

Child work items

75% Done

Work	Pri...	As...	Status
SCRUM-11 Add Medicine	H.	U	Done
SCRUM-12 View Inventory	H.	U	Done
SCRUM-13 Update Stock	H.	U	Done
SCRUM-14 Search Medicine	M	U	To Do

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

Add labels

Sprint

Add sprint

Due date

Add due date

Parent

Add parent

Team

Add team

Start date

Add date

Story

For you

Recent

Starred

Apps

Roadmaps

Plans

Spaces

Recent

Pharmacy Expiry & Re-order Dispa...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

NK

Spaces

Pharmacy Expiry & Re-order Dispatch Engine

Summary

Backlog

Board

Development

Timeline

Docs

Forms

List

Reports

Back

SCRUM-15

Expiry Monitoring & Alerts

+

...

...

Description

Enable the pharmacy to monitor medicine expiry dates and alert pharmacy staff before medicines expire.

Child work items

100% Done

Work

SCRUM-16

Track Expiry Dates

H.

U

Done

SCRUM-18

View Expiring Medicines

H.

U

Done

SCRUM-17

Expiry Alert

H.

U

Done

SCRUM-19

Expired Medicine Identification

H.

U

Done

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

Add labels

Sprint

Add sprint

Due date

Add due date

Parent

Add parent

Team

Add team

Start date

Add date

Story point

Add story points

For you

Recent

Starred

Apps

Roadmaps

Plans

Spaces

Recent

Pharmacy Expiry & Re-order Dispa...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

NK

Spaces

Pharmacy Expiry & Re-order Dispatch Engine

Summary

Backlog

Board

Development

Timeline

Docs

Forms

List

Reports

Back

SCRUM-20

Re-order Management

+

...

...

Description

Enable the pharmacy to identify low-stock medicines and generate re-order requests to maintain sufficient inventory.

Child work items

50% Done

Work

SCRUM-21

Set Re-order Level

H.

U

Done

SCRUM-22

Low Stock Detection

H.

U

Done

SCRUM-23

Generate Re-order Request

H.

U

To Do

SCRUM-24

Review Re-order Request

M

U

To Do

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

Add labels

Sprint

Add sprint

Due date

Add due date

Parent

Add parent

Team

Add team

Start date

Add date

Story point

Add story points

Supplier & Dispatch Management

Description
Enable the pharmacy to send approved re-order requests to suppliers and track order and dispatch status.

Child work items 0% Done

Work	Pri...	As...	Status
SCRUM-26 Maintain Supplier Details	M	U	To Do
SCRUM-27 Send Purchase Order	H	U	To Do
SCRUM-28 View Incoming Orders	H	U	To Do
SCRUM-29 Update Dispatch Status	H	U	To Do

Details

- Assignee: Unassigned (Assign to me)
- Labels: Add labels
- Sprint: Add sprint
- Due date: Add due date
- Parent: Add parent
- Team: Add team
- Start date: Add date
- Story point: Add story points

Notifications & Reporting

Description
Provide notifications and reports to help pharmacy staff monitor inventory, expiry and re-order activities.

Child work items 33% Done

Work	Pri...	As...	Status
SCRUM-31 Low Stock Notification	H	U	Done
SCRUM-32 Order Status Notification	M	U	To Do
SCRUM-33 Inventory Report	M	U	To Do

Linked work items

Details

- Assignee: Unassigned (Assign to me)
- Labels: Add labels
- Sprint: Add sprint
- Due date: Add due date
- Parent: Add parent
- Team: Add team
- Start date: Add date
- Story point: Add story points

3. Sprint 1 Planning

Heading:

Sprint 1 – Basic Inventory and Expiry Monitoring

Write:

Sprint Goal: Enable basic medicine inventory management and expiry monitoring.

Duration: 7 September 2026 – 14 September 2026

Total Story Points: 21

Number of User Stories: 5

Sprint 1 table

Issue	User Story	Story Points
SCRUM-11	Add Medicine	5
SCRUM-12	View Inventory	3
SCRUM-13	Update Stock	5
SCRUM-16	Track Expiry Dates	5
SCRUM-18	View Expiring Medicines	3
Total		21

Spaces

Pharmacy Expiry & Re-order Dispatch Engine

Summary

Backlog

Board

Development

Timeline

Docs

Forms

List

Search backlog

Filter

SCRUM Sprint 1 7 Sep – 14 Sep (5 work items)

0021Complete sprint

Enable basic medicine inventory management and expiry monitoring.

SCRUM-11Add Medicine

Medicine & Invent...

Done

5

SCRUM-12View Inventory

Medicine & Invent...

Done

3

SCRUM-13Update Stock

Medicine & Invent...

Done

5

SCRUM-16Track Expiry Dates

Expiry Monitoring ...

Done

5

☐ SCRUM-18View Expiring Medicines

Expiry Monitoring ...

Done

3

+ Create

Completed work items


[View in All work navigator](#)

Key	Summary ↓	Work type	Epic	Status	Assignee	Story points
SCRUM-11	Add Medicine	Story	Medicine & In...	Done		5
SCRUM-12	View Inventory	Story	Medicine & In...	Done		3
SCRUM-13	Update Stock	Story	Medicine & In...	Done		5
SCRUM-16	Track Expiry Dates	Story	Expiry Monito...	Done		5
SCRUM-18	View Expiring Medicines	Story	Expiry Monito...	Done		3

Sprint 1 Execution:

The five planned user stories were progressed from To Do to In Progress and finally to Done. All 21 planned story points were completed within the sprint.

4. Sprint 1 Burndown Chart



Analysis:

Burndown Analysis:

Sprint 1 started with 21 story points of planned work. The burndown chart represents the reduction of remaining work during the sprint. All five planned user stories were completed, resulting in zero incomplete work at the end of the sprint. Therefore, the Sprint 1 goal was successfully achieved.

5. Sprint 2 Planning

Sprint 2 – Automated Expiry and Low-Stock Monitoring

Write:

Sprint Goal: Implement automated expiry and low-stock monitoring.

Duration: 7 September 2026 – 14 September 2026


Total Story Points: 23

Number of User Stories: 5

Table		
Issue	User Story	Story Points
SCRUM-17	Expiry Alert	5
SCRUM-19	Expired Medicine Identification	5
SCRUM-21	Set Re-order Level	5
SCRUM-22	Low Stock Detection	5
SCRUM-31	Low Stock Notification	3
Total		23

Completed work items								View in All work navigator
Key	Summary	Work type	Epic	Status	Assignee	Story points		
SCRUM-17	Expiry Alert	Story	Expiry Monito...	Done		5		
SCRUM-19	Expired Medicine Identification	Story	Expiry Monito...	Done		5		
SCRUM-21	Set Re-order Level	Story	Re-order Man...	Done		5		
SCRUM-22	Low Stock Detection	Story	Re-order Man...	Done		5		
SCRUM-31	Low Stock Notification	Story	Notifications ...	Done		3		

6. Sprint 2 Burndown Chart



Analysis:

Burndown Analysis:

Sprint 2 contained 23 planned story points. The burndown chart represents the remaining work during the sprint. All five planned user stories were completed, leaving zero incomplete work at the end of the sprint. No scope changes occurred during the sprint, indicating that the Sprint 2 goal was successfully achieved.

7. Sprint Reports / Completion Summary

Sprint	Stories	Story Points	Completed	Incomplete
Sprint 1	5	21	21	0
Sprint 2	5	23	23	0
Total	10	44	44	0

Both documented sprints successfully completed all planned work. A total of 44 story points were planned across the two sprints, and all 44 story points were completed.

9. Conclusion

Conclusion:

The Pharmacy Expiry & Re-order Dispatch Engine was successfully organized and managed using Jira and Scrum methodology. The project requirements were divided into epics and user stories, and story points were used for effort estimation. The work was organized into two sprints with clearly defined sprint goals. During sprint execution, the user stories were progressed through the Jira workflow from To Do to In Progress and finally to Done. The burndown reports confirmed that all planned work was completed with no incomplete items or scope changes. Thus, both sprint goals were successfully achieved.